
 

September 22, 2011 Weekly Meeting Memo CSE-19 

 

MEMO 

TO:  Cliff Ogburn, Town of Nags Head, NC 

FROM:  Haiqing L. Kaczkowski (PE) and Tim W. Kana (PG) 

RE:  Nags Head Beach Nourishment Project (CSE 2203) 

Weekly Project Meeting of the Town, the Contractor, and the Engineer 

The weekly project meeting of the Town of Nags Head, the Contractor (Great Lakes Dredge & Dock, 

referred to as GLDD) and the Engineer (Coastal Science & Engineering, referred to as CSE) was held 

from 9:05 a.m. to 9:45 a.m. on Thursday, 22 September 2011, at the Town Hall.  Items discussed during 

the meeting are summarized herein. 

1) GLDD Production Updates 

The dredge Padre Island returned to the job site yesterday evening, September 21, 2011, and 

GLDD has been working on fixing the hoses of the submerged line near station 570+00 this 

morning.  Pumping operations are expected to resume at that place later today or tomorrow.  The 

submerged pipeline at the south end of the project near station 1005+00 will be inspected 

shortly, and the Padre Island may move to that landing point once the pipeline is fixed there.  

This morning after the weekly meeting, new before-dredging surveys will be conducted on the last 

900 ft of unnourished sections at the south end of the project area between stations 1016+00 and 

1025+00 in order to determine the quantity of sand needing to be placed there.  CSE will provide 

guidance on the fill plans based on GLDD's most recent survey results. 
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As of midnight today, the Padre Island has finished 64 loads with a reported volume of over 

150,000 cy since she started pumping on 22 August, 2011. 

 

The Dodge Island presently remains in Norfolk for repairs.  She is expected to return to the job 

site next Tuesday, September 27, and upon her return, she is expected to join the Padre Island to 

finish the remaining ~500,000 cubic yards of work. 

 

The weather forecast predicts workable conditions for the following days.  The project is 

expected to be complete by mid October, provided there are no major weather or mechanical 

delays. 

 

2) The First Northeaster on Outer Banks 

After Hurricane Maria’s passage, the first northeaster hit the Outer Banks over the past weekend.  

The wind speed was as high as 20 to 25 mph and ocean wave heights reached 8 feet.  CSE 

monitored the whole project area on Monday, September 19 after the passage of the northeaster, 

and no escarpment was found on either the native beach or the nourished beach. 

 

3) CSE Request for Minor Modification to the State Permit 

NCDCM representatives confirmed that CSE’s request for the minor modification to the state 

permit is complete, and they are in the process of reviewing the request.  In addition to the cross-

section plots of the revised templates presented in the request, a plan view drawing is being 

prepared at the request of NCDCM to illustrate the footprints of the revised templates between 

stations 540+00 and 630+00. 

 

4) Beach Tilling Requirements 

CSE received instruction from the USACE project manager on Monday, September 19 that no 

tilling is required at this time. 
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5) Sea Turtle Monitoring on the Beach 

Sea turtle monitoring on the beach has been suspended over the past week since the dredges left 

the job site on September 15.  Monitoring will resume when the dredges resume pumping 

operations.  

 

6) Anticipated events and schedule for next week 

Surfing and Fishing Events 

 The Grand Finals of the 2011 Easterns® Surfing Championships are being held today 

 and will last until Sunday, September 25.  The contest activities are located at both sides 

 of Jennett's Pier, Nags Head.  Since the beach is already nourished at these sections, and 

 the active construction site is located approximately 4 miles north of Jennett's Pier, the 

 ongoing beach nourishment project will not interrupt this event. 

 

 The 2011 World Championships for Surf Kayaking will be held on September 19 to 

 October 8, 2011 in Nags Head.  The competition site is at Jennett's Pier. 

 

 The 60th Annual Nags Head Surf Fishing Club Invitational Tournament will be held on 

 October 5 to 8 in Nags Head.  

 

Thursday, 29 September, at 9 a.m. — Weekly project meeting at the Town Hall 

(The Town, the Contractor, and the Engineer are expected to attend.) 

 

Enclosure:  List of attendees and their contact information 

 


